

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

NABARD – RIAD – 12th FC – Nalgonda district – Road from Mall (Sagar) PWD Road to Ummapur via Gollapally – Granting of post facto Extension of Agreement Time up to 31.08.2011 without any penalty - Orders - Issued.

-X-
PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1697

Dated:16.11.2011

Read the following:

1. G.O.Ms.No.494, PR&RD (Progs.II) Dept, dt.19.12.2008.
2. From the CE, PR, RIAD, Hyd, Lr.No.AEE2/ DEE1/ RIAD/ TFC/ NLG/ Gollapally/ 2011, Dt. 11.08.2011.

* * * * *

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, RIAD, Hyderabad in her letter 2nd read above, Government after careful examination of the proposal, hereby accord post facto Extension of Agreement Time upto 31.08.2011 i.e for (510) days in respect of the "Road from Mall (Sagar) PWD Road to Ummapur via Gollapally" in Nalgonda district sanctioned under 12th Finance Commission grant without any penalty and without price escalation subject to specific stipulation that the work shall be finalised with the sanctioned amount only and there shall not be any Revised Administrative Sanction, since 12th Finance Commission was already closed as the delay was due to heavy rains and is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, RIAD, Hyderabad, is requested to take necessary action accordingly.
3. This order issues with the concurrence of the Finance (WA-I) Department, vide their U.O.No.25364/101/FC-I/2011 dated 27.9.2011.
4. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Chief Engineer, Panchayat Raj, RIAD, Hyderabad.
The Superintending Engineer, Panchayat Raj, Nalgonda
The PS to M (Panchayat Raj & RWS)

Copy to:

The Finance (WA-I) Department
Sc / Sf

// FORWARDED::BY ORDER //

SECTION OFFICER